Indianapolis Gregory A. Ballard, Mayor
REBUILDINDY
Department of Public Works
1200 S. MADISON AVE., SUITE 200
INDIANAPOLIS, INDIANA 46225

November 15, 2013

Below are anticipated construction activities for the week of 11/18/2013.

****While this list encompasses numerous construction projects, it does not list all DPW projects throughout the county. The most recent work is highlighted. Also, weekend work is possible on all projects. We ask for motorists' patience and caution while driving through construction sites. All work is weather dependent.**

CENTER TOWNSHIP

Restrictions may be in place on Fall Creek Parkway from Central Avenue to the Monon Trail for safety while constructing the new Greenway.

Bridge on Illinois Street over Fall Creek will be closed for rehabilitation starting June 19th until June 2014. Official detour for traffic on Illinois St. will be to utilize 21st Street to Meridian Street to continue north and then to 30th Street West back to Illinois Street.

Rural Street over Pogues Run will have lane restrictions for bridge repairs.

There may be pedestrian restrictions at Vermont Street Plaza on the Downtown Canal.

Traffic restrictions may be in place in the Holy Cross neighborhood for street improvements. Cruse Street from Market Street to Washington Street will be closed until hard surface is on due to water main placement. Storm sewer placement Court Street between alley & Cruse Street, and Washington Street from Highland Avenue to Pine Street.

Sidewalk and curb will be placed along Villa Avenue, then on Iowa Street, which could interfere with traffic.

Sidewalk, curb, resurfacing and storm sewer work being done on the following streets: Keystone Avenue, Prospect Street, East Street, Morris Street, 29th Street, 30th Street, Iowa Street and Guilford Avenue. These may cause some traffic restrictions.

Bridge rehabilitation will start on the Sherman Drive Bridge over Pleasant Run Parkway Drive to reconstruct the deteriorating infrastructure and improve the road approaches. The project is scheduled for completion by the middle of this December. During construction, Sherman Drive will be closed to traffic. A marked detour using English Avenue, Rural Street and Washington Street will be established during construction.

Lane restrictions may be in place on Market Street and Washington Street between New Jersey Street and East Street, as well as East Street between Market Street and Washington Street while sidewalk and storm construction takes place.

Indianapolis Gregory A. Ballard, Mayor
REBUILDINDY
Department of Public Works
1200 S. MADISON AVE., SUITE 200
INDIANAPOLIS, INDIANA 46225

Curb and sidewalk punchlist work on North Meridian Street from 28th Street and 29th Street may create some lane restrictions.

Restrictions may be in place on Jefferson Ave. between 9th St. and 10th St. while rain garden work is underway.

DECATUR TOWNSHIP

FRANKLIN TOWNSHIP
Northeastern is closed south of Southeastern Avenue. Lane restrictions are in place along Southeastern Avenue thru Wanamaker.

Milling and resurfacing alleys in Acton may create some traffic issues.

LAWRENCE TOWNSHIP
Shafter Road Bridge over Fall Creek is open to traffic. The Fall Creek Trail Extension Project, a multi-use pathway extending the Fall Creek Trail from Skiles Test Park to Fort Harrison State Park is open for use, but remains under construction for sign installation.

71st and Hague Drainage Improvements may cause traffic restrictions in the area.

PERRY TOWNSHIP
There may be temporary lane restrictions and traffic delays due to thermoplastic markings being put down for the crosswalks at several intersections on Madison Avenue.

Utility Relocation work to begin at Edgewood Avenue & Gray Road and Edgewood Avenue & McFarland Road. Traffic should watch for temporary lane restrictions at each intersection.

PIKE TOWNSHIP
Road resurfacing and curb and sidewalk work on Michigan Road from 79th Street to 86th Street may create some traffic restrictions.

WARREN TOWNSHIP
There will be construction activities within Post Road Community Park.

Kitley Avenue over Lick Creek: Kitley Avenue is closed to through traffic between Raymond Street and Brookville Road through November 15, 2013.

WASHINGTON TOWNSHIP
Cornell Avenue Resurfacing, from the Canal to 67th Street. The contractor is installing pavement markings & sheet signs.

The contractor will be doing trail work from Shanghai Road to Cross Key and on College from 71st Street to 75th Street.

Curb and sidewalk work on Woodmere Drive between Hoover Rd and Black Oaks Way.

Replacement of panel signs within Center and Washington Townships (West Street and White River Parkway) may have some lane restrictions during the time of replacement.

Installation of new pedestrian crossings may cause traffic restrictions along the Monon Trail from 17th Street to 71st Street.

Curb and sidewalk removal and replacement may cause traffic restrictions on 29th Street and 30th Street. Borrow installation to resume on 30th Street for the bike path.

Curb and sidewalk construction and road resurfacing is continuing on Sherman Drive from 38th Street to 42nd Street.

There will be lane restrictions along 55th Street between Haverford Avenue and Primrose Avenue to allow for miscellaneous restoration and cleanup.

Rieth-Riley to begin work on the Shadeland Avenue maintenance of traffic items. Initial construction will not begin until Spring 2014.

WAYNE TOWNSHIP
Sanitary and Storm Sewer installation work continues within Central State Development Phase 2

Bridge rehabilitation will start on the Sherman Drive Bridge over Pleasant Run Parkway Drive to reconstruct the deteriorating infrastructure and improve the road approaches. The project is scheduled for completion by the middle of this December. During construction, Sherman Drive will be closed to traffic. A marked detour using English Avenue, Rural Street and Washington Street will be established during construction.

Sidewalk, curb, resurfacing and storm sewer work being done on Sigsbee Street from Rockville Road to end.