



March 16, 2012

Below are anticipated construction activities for the week of 3/19/2012.

****While this list encompasses numerous construction projects, it does not list all DPW projects throughout the county. The most recent work is highlighted. Also, weekend work is possible on all projects. We ask for motorists' patience and caution while driving through construction sites. All work is weather dependent.**

CENTER TOWNSHIP

Traffic signal improvements on 16th Street from Dr. Andrew J Brown Avenue to Roosevelt Avenue and on Dr. Andrew J Brown Avenue from 16th Street to 30th Street are suspended until late March.

Restrictions may be in place within the area bounded by Pogues Run Trail to the west, I-70 to the north, Bolton Avenue to the east, and 21st Street to the south while drainage improvements are underway. 21st Street from Emerson Avenue to Arlington Avenue was closed on February 21 and will remain closed for 120 days. This project also extends into Warren Township.

Storm water improvements are underway on 30th Street between Cold Spring Road and White River Parkway West Drive. Single-lane restrictions will occur for west-bound traffic during daytime hours. Cold Spring Road was closed at the north approach to 30th Street but is expected to reopen Friday, March 16. 30th Street will close from Cold Spring Road to White River Parkway West Drive on or after March 21 for two to three weeks. The detour route is Lafayette Road to 38th Street to Dr. Martin Luther King Jr. Street. This project also borders Wayne Township.

Northbound lane restrictions are in place for Meridian Street between East 25th Street and Fall Creek Boulevard North Drive. East 25th Street shall remain closed to traffic until November 15, 2012.

Restrictions will be in place at the intersection and approaches to the intersection of Shelby Street, Prospect Street, and Virginia Avenue for streetscape and intersection improvements. Project and schedule information can be found at <http://www.indy.gov/eGov/City/DPW/RebuildIndy/Projects/Pages/Fountain-Square-Improvements-Phase-II.aspx>.

Restrictions may be in place on Indiana Ave from 10th Street to 16th Street while streetscape improvements are under way.

Pavement markings will be placed on Massachusetts Avenue from New York Street to Bellefontaine Street on Monday, March 19, through Friday, March 23. Expect temporary blocking of parking areas.



Indianapolis Cultural Trail: A Legacy of Gene & Marilyn Glick

The pedestrian lighting and paver work under the Bankers Life garage on Virginia Avenue has the southbound curb lane restricted. This restriction will be in place through the first week of April. The new traffic restrictions on Virginia Avenue from South Street to the I-65 bridge are now in place. Traffic has been moved to the east side of Virginia Avenue with one lane in each direction. On-street parking in this section of Virginia Avenue will be removed during the construction of the Trail. Saw cutting and removal of the pavement, sidewalk, and curbs as well as placing drainage structures and pipe is continuing.

On the Central Corridor (Washington Street), no work on the remaining portion of the Trail (from Capital Avenue to West Street) will begin until approximately April 2.

Georgia Street

Removal of the temporary mulch that was placed prior to the Super Bowl started Thursday, March 15, and will likely proceed through Monday, March 19 (weather permitting). After this work is completed, the contractor will prepare to place plant material in the plant beds. Minor punch list items are still being completed, as well. Please visit the project web page at <http://www.indy.gov/georgiastreet> for additional information.

PIKE TOWNSHIP

Replacement of the bridge deck and railing on the 56th Street bridge over Eagle Creek is underway. Eastbound traffic lanes will be closed and traffic diverted to share the westbound lanes starting on or after Wednesday, March 21.

Restrictions may be in place on Bethany Road between Michigan Road and Wesleyan Road while curb and sidewalk work is under way.

WASHINGTON TOWNSHIP

Meridian Street over the White River and Riverview Drive is restricted to two lanes on the east side of the bridge for bridge rehabilitation. Restrictions are expected to switch to the west side of the bridge in late May. On Tuesday, March 20, 62nd Street will be closed at Meridian Street for storm sewer work.

Traffic signal improvements are underway on 86th Street/82nd Street from Keystone Avenue to Hague Road, Allisonville Road from 82nd Street to 96th Street, and 86th Street from Allisonville Road to Woods Edge North Drive. This project also extends into Lawrence Township.

Restrictions may be in place as construction for storm water improvements are underway on the following streets.

- 57th Street west of Hillside Avenue
- Brouse Avenue from Kessler Boulevard East Drive to Northgate Street
- Hillside Avenue from Kessler Boulevard East Drive to 56th Street
- Northgate Street from Brouse Avenue to Keystone Avenue



Restrictions may be in place on the following roads while storm sewer work is underway.

- 62nd Street from Manning Road to Cooper Road (full road closure during work hours)
- Estate Avenue from 60th Street to 62nd Street
- Hazelhatch Drive from 61st Street to 62nd Street
- King Avenue from 61st Street to Lincoln Lane (partial road closure)
- King Avenue from Springfield Drive to 6^{2nd} Street (partial road closure)

Northbound and southbound lane restrictions are in place on Meridian Street from 54th Street to Westfield Boulevard, and Westfield Boulevard shall be closed to traffic between Illinois Street and Meridian Street on or after March 5, until April 13, 2012 for streetscape improvements. **(ST-18-050)**

Restrictions may be in place on Dean Road from 79th Street to 82nd Street for road maintenance, weather depending.

Restrictions may be in place in the area bounded by 46th Street to the north, the Monon Trail to the east, 38th Street to the south, and Meridian Street to the West while curb and sidewalk work is under way.

WARREN TOWNSHIP

Restrictions may be in place within the area bounded by Pogues Run Trail to the west, I-70 to the north, Bolton Avenue to the east, and 21st Street to the south while drainage improvements are underway. 21st Street from Emerson Avenue to Arlington Avenue was closed on February 21 and will remain closed for 120 days. This project also extends into Warren Township.

Restrictions may be in place on Webster Ave North of Windsor Drive while curb and sidewalk work is under way

Prospect Street will be closed between Bade Road and South German Church Road beginning on or after June 4 until August 13 while bridge maintenance is underway.

Restrictions may be in place for street light installations at the Shadeland Avenue and Washington Street and Shadeland Avenue and English Avenue interchanges.

DECATUR TOWNSHIP

Isolated daytime restrictions may be in place on the following roads as storm water improvements are underway.

- Brushwood Road from Mills Road to Trotter Road **(SD-43-023)**
- Maple Lawn Road from Flynn Road to Mills Road **(SD-43-023)**
- Mills Road from Ratliff Road to Trotter Road **(SD-43-023)**
- Ratliff Road from Mills Road to Apple Blossom Lane **(SD-43-023)**
- Trotter Road from just north of Brushwood Road to Mills Road **(SD-43-023)**



LAWRENCE TOWNSHIP

Traffic signal improvements are underway on 86th Street/82nd Street from Keystone Avenue to Hague Road, Allisonville Road from 82nd Street to 96th Street, and 86th Street from Allisonville Road to Woods Edge North Drive. This project also extends into Washington Township.

Restrictions may be in place on the following streets while drainage improvements are underway.

- Cape Cod Circle from 75th Street to the cul-de-sac
- Cape Cod Court from Cape Cod Circle to the cul-de-sac
- Cape Cod Lane from Cape Cod Circle to the cul-de-sac

WAYNE TOWNSHIP

The Morris Street bridge over Avon Creek (east of the Morris Street and Bridgeport Road intersection) was closed on March 14 for bridge replacement.

Storm water improvements are underway on 30th Street between Cold Spring Road and White River Parkway West Drive. Single-lane restrictions will occur for west-bound traffic during daytime hours. Cold Spring Road was closed at the north approach to 30th Street but is expected to reopen Friday, March 16. 30th Street will close from Cold Spring Road to White River Parkway West Drive on or after March 21 for two to three weeks. The detour route is Lafayette Road to 38th Street to Dr. Martin Luther King Jr. Street. This project also borders Center Township.

Country Club Road between West 21st Street and Crawfordsville Road will be closed beginning on or after March 26 until August 3 for bridge removal.

Traffic signal improvements will be underway next week at the following intersections.

- 10th Street and Tibbs Avenue
- Rockville Road and Lynhurst Road

Restrictions may be in place on Girls School Road between Doris Drive and West 21st Street while bridge maintenance is underway.

PERRY TOWNSHIP

Restrictions may be in place in the area bounded by Railroad Road to the west, West Stop 11 Road/West Meridian School Road to the north, South Meridian Street to the east, and County Line Road to the south while curb and sidewalk improvements are underway.

Restrictions will be in place on Emerson Avenue from I-65 to Shelbyville Road as construction for added travel lanes resumes. This project is on the border of Franklin Township.

FRANKLIN TOWNSHIP

Restrictions will be in place on Emerson Avenue from I-65 to Shelbyville Road as construction for added travel lanes resumes. This project is on the border of Perry Township.