



**April 11, 2014**

**Below are anticipated construction activities for the week of 4/14/2014.**

**\*\*While this list encompasses numerous construction projects, it does not list all DPW projects throughout the county. The most recent work is highlighted. Also, weekend work is possible on all projects. We ask for motorists' patience and caution while driving through construction sites. All work is weather dependent.**

### **CENTER TOWNSHIP**

Restrictions may be in place on Fall Creek Parkway from Central Avenue to the Monon Trail for safety while constructing the new Greenway.

Bridge on Illinois Street over Fall Creek is closed for rehabilitation until August 2014. Official detour for traffic on Illinois Street is 21<sup>st</sup> Street to Meridian Street to 30<sup>th</sup> Street back to Illinois Street.

Contractor to begin placing reclaimed unit pavers on Cruse Street from Washington Street to Market Street. Intersection of Cruse and Court closed to all vehicular traffic. Pedestrian traffic only and short periods each day will temporarily close intersection to all traffic. All streets and alleys, except Cruse St, reopened to all traffic until further notice.

Vermont St Plaza construction on the Canal.

Signal work ongoing on College and 11th and Capital and 18<sup>th</sup>.

The bridge at Sherman Drive over Pleasant Run is under construction, but is open to restricted traffic. Project is anticipated to be complete by the end of April 2014.

Lane restrictions may be in place due to sidewalk, curb, and curb ramp removal and installation on Newton Avenue from Rural Street to LaSalle Street.

Lane restrictions may be in place due to sidewalk removal and installation at 29th and Capitol. Curb ramp removal and installation at 30th and Capitol.

Lane restrictions may be in place due to milling, base repair, and paving East Street from I-70 to Garfield Park.

Lane restrictions may be in place due to milling and paving of approaches on 29th Street as well as install HMA surface from 30th Street to Illinois Street.

Lane restrictions may be in place due to milling, base repair, and paving Iowa street from East Street to East Pleasant Run Parkway North Drive.

Sidewalk restrictions may be in place due sidewalk, curb, and curb ramp removal and installation on Birchwood Avenue from Watson Road to Fall Creek Parkway.



Lane restrictions may be in place on Market Street and Washington Street between New Jersey Street and East Street, as well as East Street between Market Street and Washington Street while sidewalk and storm construction takes place.

**DECATUR TOWNSHIP**

**FRANKLIN TOWNSHIP**

**LAWRENCE TOWNSHIP**

Shafter Road Bridge over Fall Creek is open to traffic. The Fall Creek Trail Extension Project, a multi-use pathway extending the Fall Creek Trail from Skiles Test Park to Fort Harrison State Park is open for use, but remains under construction for sign installation. .

**PERRY TOWNSHIP**

Relocation work to begin at Edgewood Avenue & Gray Road and Edgewood Avenue & McFarland Road. Traffic should watch for temporary lane restrictions at each intersection.

Morgantown Road and County Line Road Intersection Improvements – Morgantown Road and County Line Road intersection will be closed to traffic for construction on or after May 5, 2014.

**PIKE TOWNSHIP**

Sidewalk construction taking place on Michigan Rd and Township Line Road.

Sidewalk construction taking place on Westlane Rd east of Township Line Rd.

Georgetown Rd Sidewalks from 62<sup>nd</sup> St to 71<sup>st</sup> St, Contractor installing sidewalks along the west side of Georgetown Rd. Expect intermittent lane restrictions between 9:00 am and 4:00 pm.

Georgetown Rd Added travel lanes from 56<sup>th</sup> St to 62<sup>nd</sup> St. Traffic will be maintained within the limits of the project. The Project is expected to start construction in June 2014.

The contractor will be doing striping, seeding, and water meter pit relocation work on 71<sup>st</sup> St from Shanghai Road to Cross Key and on College from 71<sup>st</sup> Street to 75<sup>th</sup> Street that may create some traffic restrictions.

The contractor will be doing milling, resurfacing, and final grading and seeding work on Sherman Drive from 38<sup>th</sup> St to 42<sup>nd</sup> Street that may create some traffic restrictions.

The contractor will be doing striping, seeding, and water meter pit relocation work on 71<sup>st</sup> St from Shanghai Road to Cross Key and on College from 71<sup>st</sup> Street to 75<sup>th</sup> Street that may create some traffic restrictions.



Contractor will be doing striping work on Michigan Road from 62<sup>nd</sup> Street to 86<sup>th</sup> Street that may create some traffic restrictions.

There may be some restrictions on Georgetown Rd. just north and south of 38<sup>th</sup> St. while concrete work is taking place.

Lane restrictions may be in place on Lafayette Rd. just south of I-65 and 38<sup>th</sup> St. west of I-65 and east of High School Rd. while the gateway structures for the International Marketplace are being installed in the median.

#### **WARREN TOWNSHIP**

**Pennsy Trail Phase -2, from Ellenberger Park to Arlington Av.** Expect temporary lane restrictions on Pleasant Run Pkwy, Ritter Av and Bonna Av. The Project is expected to start construction in August 2014.

Shadeland Avenue from Brookville Road to 21<sup>st</sup> Street is restricted to traffic, during the rehabilitation of the northbound lanes of traffic. Also, the northbound lanes of the Bridge over the CSX Railroad just south of English Avenue are being replaced. The ramps on the eastside of Shadeland Avenue at English Avenue are closed. Detour routes have been posted. Northbound lane constructions will remain in place until mid-June, then traffic will be switched & the southbound lane construction will begin.

#### **WASHINGTON TOWNSHIP**

The contractor will be doing striping, seeding, and water meter pit relocation work on 71<sup>st</sup> St from Shanghai Road to Cross Key and on College from 71<sup>st</sup> Street to 75<sup>th</sup> Street that may create some traffic restrictions.

Set beams and place steel and form diaphragm at Keystone Avenue over Fall Creek Overflow.

#### **WAYNE TOWNSHIP**

Road Construction to start within Central State Development for phases 2 & 3.

Lane restrictions will be in place on 21<sup>st</sup> Street from Country Club Rd. to Girls School Rd. while the street is being resurfaced.

Lane restrictions will be in place on Michigan St. from Tibbs Avenue to Warman Avenue while the street is being resurfaced.

Lane restrictions will be in place on New York St. from University Blvd. to Blackford St. while the street is being resurfaced.

Lane restrictions will be in place on Pleasant Run Pkwy NDR Keystone Ave. to State St. while the street is being resurfaced.



Indianapolis *Gregory A. Ballard, Mayor*

**REBUILDINDY**

Department of Public Works

1200 S. MADISON AVE., SUITE 200  
INDIANAPOLIS, INDIANA 46225